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The FTE profile for the first quarter of FY 1998 included unfunded planning case activities. A change request

was submitted and approved to delete unfunded activities from the baseline. In addition, some efficiencies

have been experienced on the Program resulting in lower labor requirements.




